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August 13, 1992

TO: Lowell P Braxton, Associate Director

FROM: Daron R. Haddock, Permit Supervisor Q@Q:l/

RE: 'B" Team Permitting Schedule

The following is a list of the anticipated permitting actions by chronological
order and by mine, that will involve the "B" team. A lot of the work involves follow up on
deficiencies brought up in renewal and mid-term reviews. Amendments and Revisions to
mine plans have not been included in this list. -

cc: B-Team

J. Helfrich

P. Grubaugh-Littig
BTEAPERM.SCH

an equal opportunity employer



ACT No.

ACT/007/019
ACT/007/018
ACT/007/004

ACT/007/011
ACT/007/004

ACT/007/005
ACT/041/002
ACT/007/004

PRO/025/002
ACT/007/004

ACT/007/002
ACT/019/004
ACT/041/005
ACT/007/001
ACT/007/019
ACT/007/004

PRO/025/002
ACT/007/012
ACT/007/002
ACT/041/002
ACT/007/018
ACT/007/005

Mine Name

Centennial Project
Soldier Canyon
Castle Gate

Hiawatha
Castle Gate

Skyline
Convulsion Canyon
Castle Gate

Smoky Hollow
Castle Gate

Willow Creek
Thompson Canyon
Knight Mine
Belina Complex
Centennial Project
Castle Gate

Smoky Hollow
Wellington Prep
Willow Creek
Convulsion Canyon
Soldier Canyon
Skyline

"B-Team" ‘
PERMITTING SCHEDULE

199

Action Required

Five Year Renewal Issued

Five Year Renewal Issued

Mid-Term Review Commenced

Hardscrabble Area Initial Submittal

Five Year Renewal Issued

Hardscrabble Initial Review Complete
Castle Gate Area Initial Submittal

Five Year Renewal Issued

Five Year Renewal Issued

Hardscrabble Area Resubmittal

Castle Gate Area Initial Review Complete
Adit #1 and Gravel Canyon Initial Submittal
Plan Determined Administratively Complete
Hardscrabble Resubmittal Review Complete
Adit #1/Gravel Canyon Initial Review Complete
Notice of Final Bond Release Sent to County
Let Bids for Reclamation

Publication Notice of Bond Release
Mid-Term Review Completed

Spillway Pond C Reviewed

Sowbelly Canyon Initial Submittal Due

Soils and Revegetation Initial Plan Due

EIS Scoping Meetings Start

Complete Mid-Term Review of Plan

Bond Released

Escarpment Subsidence EA from USFS
Review of Fan #3 As-Builts

Response to DO-92C Due

| Target

Date

01/05/92
02/03/92
02/18/92
02/18/92
03/14/92
03/27/92
05/01/92
05/01/92
05/20/92
06/01/92
06/16/92
06/19/92
06/26/92
07/10/92
07/19/92
07/22/92
08/92

08/92

08/05/92
08/13/92
08/17/92
08/17/92
08/17/92
08/21/92
08/24/92
08/28/92
08/28/92
08/30/92

Date
Completed




ACT No.

ACT/007/011
ACT/007/005
ACT/007/011

ACT/007/012
ACT/007/004

ACT/041/002
ACT/007/018

ACT/007/004

ACT/015/032
ACT/007/005
ACT/015/032
ACT/019/004
INA/043/001
ACT/007/005
ACT/007/011
ACT/041/005

ACT/007/004

ACT/007/018
ACT/041/002
ACT/007/011
ACT/007/005

ACT/007/021

Mine Name

Hiawatha
Skyline
Hiawatha

Wellington Prep
Castle Gate

Convulsion Canyon
Soldier Canyon

Castle Gate

Crandall Canyon
Skyline

Crandall Canyon
Thompson Canyon
Summit #1
Skyline

Hiawatha

Knight Mine

Castle Gate

Soldier Canyon
Convulsion Canyon
Hiawatha

Skyline

Blazon

Action Required

Response to DO-92A Due

Waste Rock Expansion Plans Submitted

Hiawatha to Submit Revised Plans for Refuse
Pond Reclamation

Review Waste Rock Disposal Plans

Soils and Revegetation Initial Review Due

Sowbelly Canyon Initial Review Due

Castle Gate Area Resubmittal Due

Response to DO-92A Due

Response to DO-92A Due

Response to Subsidence Buffer Deficiencies

Sowbelly Canyon Resubmittal Due

Soils and Revegetation Resubmittal Due

Complete Review of Chapters 3, 7, 8, 10, & 14

Review of Plan Deficiencies in DO-92C

Genwal to Submit Plans for Lease Additions

Complete Reclamation Work

Complete Reclamation Bid Package

Review of Waste Rock Expansion

Review of Revised Reclamation Plans

Public Comment Period Ends

Phase I Bond Release Inspection

Castle Gate Area Resubmittal Review Due

Sowbelly / Soils and Revegetation Review Due

Commencement of Reclamation Activities at
Sowbelly and Hardscrabble #4 Mine

Review of DO-92A Response

Review of Waste Rock Disposal Plans

Review of Response to DO-92A to be Completed

Review of MRP Deficiencies in DO-92A

Review of Overland Conveyor As-Builts

Division to Prepare a Revised CHIA

Review Requirements for Further Reclamation

Target
Date

08/31/92
09/92

09/92

09/92

09/03/92
09/04/92
09/04/92
05/08/92
09/08/92
09/08/92
09/18/92
09/18/92
09/18/92
09/30/92
Fall *92
Fall 92
Fall ’92
10/92

10/92

10/92

10/92

10/05/92
10/05/92

10/05/92
10/08/92
10/08/92
10/08/92
10/31/92
Winter '92
Winter ’92
Winter '92

Date
Completed



ACT No.

INA/043/008
ACT/007/012
ACT/007/004

ACT/007/001

PRO/025/002

ACT No.

ACT/007/004
ACT/015/015

ACT/015/032
ACT/007/004
PRO/025/002
ACT/007/004

INA/043/001

INA/043/008

ACT/015/032
ACT/007/034
ACT/015/015
ACT/007/034
PRO/025/002

PERMSCH.BT1

Mine Name

Boyer
Wellington Prep
Castle Gate

Belina Complex

Smoky Hollow

Mine Name

Castle Gate
Emery Deep

Crandall Canyon
Castle Gate
Smoky Hollow
Castle Gate

Summit #1
Boyer

Crandall Canyon
Banning Loadout
Emery Deep
Banning Loadout
Smoky Hollow

Complete Reclamation Bid Package
Receive Response to Mid-Term Review
Adit #1/Gravel Canyon Resubmittal Due
Submittal of Plans for Remaining Areas
Response to Mid-Term Due

Copies of Mine Plan Due

Technical Deficiency Review Due

1993

Action Required

Adit #1/Gravel Canyon Resubmittal Review Due

Commence Mid-Term Review Which Includes TA on
New Plan and Proposed Facilities

Application for Permit Renewal Due

Remaining Areas Resubmittal

Andalex Response Due

Remaining Areas Resubmittal Review Due

Completion of Mid-Term Review

- Complete Reclamation

Complete Reclamation

Permit Renewal Due

Application for Permit Renewal Due
Complete Mid-Term Review

Permit Renewal Due

Technical Analysis, EIS, CHIA Completed

Target
Date

Winter 92
11/21/92
12/01/92
12/01/92
12/04/92
12/04/92
12/17/92

Target
Date

01/01/93

01/07/93
01/13/93
02/01/93
02/17/93
03/01/93
03/01/93
Spring 93
Spring 93
05/13/93
06/24/93
07/07/93
10/24/93
Fall *93

Date
Completed

Date
Completed




ACT/007/001

ACT/007/002

ACT/007/004

"B-Team"

PERMITTING SCHEDULE
Belina Complex
Mid Term review completed......ievvuveveess.8/5/92
Response to Mid term due.....ceevsvessansaral2/4/92
Copies of Mine Plan du€.....cceveeveenssssaa12/4/92

Willow Creek

Notice of Final Bond release sent to county.7/22/92
Bond Released..ceeeeseerssssscccsssssesenessa8f24/92

Castle Gate
Mid Term Review commenced....cceceeese
Hardscrabble area initial submittal...
Hardscrabble initial review complete..
Castle Gate area initial submittal....
Hardscrabble area resubnittal.........

.

.

-

Castle Gate area initial review complete.
Adit #1 and Gravel Cyn initial submittal.
Hardscrabble resubmittal review complete..
Adit #1/Gravel Cyn initial review complete.
Sowbelly Canyon initial submittal due...
Soils and Revegetation initial Plan due.

Soils and Reveg initial review due....
Sowbelly Canyon initial review due....
Castle Gate area resubmittal due......
Sowbelly Canyon resubmittal due.......

Soils and Revegetation resubmittal due..
Castle Gate area resubmittal review due.
Sowbelly /Soils and Reveg review due,.....

Conmencement of reclamation activities at

Sowbelly and Hardscrabble #4 mine.........
Adit #1/Gravel Cyn resubmittal due........
Submittal of Plans for remaining areas....
Adit #1/Gravel Cyn resubmittal review due.
Remaining areas resubmittal................
Remaining areas resubmittal review due.....
Completion of the Mid Term Review.........

-

.2/18/92
.2/18/92
.3/27/92
.5/1/92

.6/1/92

.6/16/92
.6/19/92
.7/10/92
.7/19/92
.8/17/92
.8/17/92
.9/3/92

.9/4/92

.9/4/92

.9/18/92
.9/18/92
.10/5/92
.10/5/92

.10/5/92
.12/1/92
.12/1/92
.1/1/93
.2/1/93
.3/1/93
.3/1/93



ACT/007/005

ACT/007/011

ACT/007/012

ACT/007/018

ACT/007/019

"B-Team"

PERMITTING SCHEDULE
Page 2

Skyline
Five Year Renewal issued.......eeeeeeevees..5/1/92
Response to DO 92C AUE. . cvceenssssssssensess8/30/92
Review of Plan Deficiencies in DO 92C.......9/30/92
Review of Overland conveyor as-builts.......winter/92
Division to prepare a revised CHIA..........winter/92
Waste Rock Expansion plans submitted........9/92
Review of Waste rock expansion......e.......10/92

Hiawatha
Five Year Renewal issued........eceeeeeeeeess3/14/92
Response to DO 92A AUE. ... cvecersrsrsssnssseeaas8f31/92
Review of MRP deficiencies in DO 92A.........10/31/92
Hiawatha to submit revised plans for refuse
pond reclamation....eeeeerteenesssncecacanaeasad/92
Review of revised reclamation plans..........10/92

Wellington Prep Plant
Complete Mid-Term review of plan.............8/21/92
Review waste rock disposal plans.............9/92
Receive response to mid term review. .11/21/92

Soldier Canyon
Five Year Renewal issued........cveveveneeesea2/3/92
Review of Fan #3 as-builts.........v000e0....8/28/92
Response to DO 92A AUE. ... cceerreeannasssssaaI/8/92
Response to subsidence buffer deficiencies...9/8/92
Review Of DO 92A YreSPONSE....eeeessesescsaasssl0/8/92
Review of waste rock disposal plans..........10/8/92

Centennial Project

Five Year Renewal issu€d.....cccveeesesaneeaecal/5/92
Spillway Pond C reviewed......ccseveeeseseesss8/13/92

. °




ACT/007/021

ACT/007/034

ACT/015/015

ACT/015/032

ACT/019/004

PRO/ 025/002

ACT/041/002

"B-Team"
PERMITTING SCHEDULE
Page 3

Blazon

Review requirements for further reclamation...winter 92

Banning Loadout

Application for permit renewal due............6/24/93
Permit Renewal dU€....cocveeeessnccnceseassssal10/24/93

Emery Deep

Commence Mid Term Review which includes TA on

new plan and proposed facilities..............1/7/93
Complete Mid-Term ReView......coeeeeneassns

Crandall Canyon

Complete review of CH. 3,7,8,10, &l4.......
Genwal to submit plans for lease additions.

Application for permit renewal due.......
Permit Renewal due.....ccveeescenssasnsnas

Thompson Canyon
Let bids for reclamation.....e.eeeeceeesse
Complete reclamation work.......eeeeeeeee

Smokey Hollow

Plan determined Administratively complete.

EIS scoping meetings start..........ccc...
Technical Deficiency Review Due..........
Andalex Response AUeE..c.ceeeesosacncsocacses
Technical Analysis, EIS, CHIA Completed..

Convulsion Canyon
Five Year Renewal Issued....coesecoscasons

.

..7/7/93

Response to DO 92A DUC....cvtrctecnesccsscaas
Review of response to DO 92A to be completed.
Escarpment subsidence EA from USFS.......cs.

.9/18/92

.fall/92
.1/13/93
.5/13/93

.8/92
.fall/92

.6/26/92
.8/17/92
.12/17/92
.2/17/93
.fall 937

.5/20/92
.9/8/92

.10/8/92
.8/28/92



ACT/041/005

ACT/043/001

ACT/043/008

PERMSCHE . AUG

Knight Mine

Publication notice of Bond Release.
Public comment period ends.........
Phase I Bond release inspection....

Summit #1
Complete
Complete

Boyer
Conmplete
Conmplete

"B-Team"
PERMITTING SCHEDULE
Page 4

Reclamation Bid Package.
Reclamation........ccc0.

Reclamation Bid Package.
Reclamation.....ccceeune

.8/92
.10/92
.10/92

.Fall/92
.Spring 93

. .Winter/92
..Spring 93



